DOC#2020-0168

1459 Washington St.
Muscatine, IA 52761-5040
- o ] (563) 263-8933
MUSCATINE Fax (563) 263-2127
Public Works City Transit
263-8152
MEMORANDUM Equipment Maintenance
Roadway Maintenance
To: Brian Stineman Public Works Director Collection & Drainage
Building & Grounds
FROM: Jim Edgmond, City Engineer Engineering
DATE: April 21, 2020
RE: Change Orders 008 for 2" and Mulberry Roundabout Project
Request to Approve.
INTRODUCTION:

On Dec. 19, 2019 the City Council approve a property exchange agreement. Within that
agreement was the restoration of the area in the northeast corner to a parking lot for HNI and
agreeing to pay for half up to $44,500.00 of the parking lot costs. HNI is obligated as part of the
agreement to pay for the remainder of the parking lot costs. The design of the parking lot is
complete and the contractor has submitted his price for this work.

BACKGROUND:

Attached is Change Order 008 for a lump sum price to build the parking lot for $98,722.5 from
Heuer Construction. A copy of the change order is attached.

RECOMMENDATION/RATIONALE:
It is requested that this change orders be approved by City Council and signed by the Mayor.
BACKUP INFORMATION:

1. Change Order 008

"I remember Muscatine for its sunsets. I have never seen any
On either side of the ocean that equaled them" — Mark Twain



CHANGE ORDER
Capital Improvement Projects

MUSCATINE No.: 008 Non-Substantial: [
Substantial: O

Project Name: Mulbarry and 2™ Roundabeut

Contract Work Type: Underground Util. & Paving Local Public Agency: City of Muscatine
Contractor Heuer Construction Date Prepared: 4-21-2020

You are hereby authorized to make the following changes to the contract documents.

A - Description of change to be made:
Add a parking lot in the northeast corner of the project for HNI Inc. This was part of the negotiated price for the building

needed for the roundabout.

B - Reason for change:
Required to do as part of the negotiations for acquisition of the HNI property. City will only be responsible for a portion of

the cost up to a maximum amount. This amount is covered in a separate agreement.

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:
Negotiated lump sum price as broken down in the attached sheet. The unit prices are also incorporated into this change
order for additional work or elimination of work.

D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2,36, for acceptable justification):
Negotiated prices and lump sum.

E - Contract time adjustment: No Working Days added D Working Days added: 5] | Unknown at this time
Justification for selection:
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MUSCATINE

F - items included in contract:

Change Order No.: 008

Participating For deductions enter as
| ”.x xxl'
Federal- State- Line - Unit Price Quantity Amount
aid aid Number Item Description XX XXX XX
G - Items not included in contract:
Participating For dedl.:'c)t(it:(:? enter as
Federal- State- Change . Unit Price Quantity Amount
aid aid Number Item Number item Description XX o XX
8009 |LS HNI parking lot addition 1.00 98,722.50 98,722.50
TOTAL 98,722.50
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H. Signatures
4{-—-?, [—Z2 42D

Change Order No.: 008

Agreed:
Date
#
Recommended: = 4 "Z/ "‘2&&6
_/Project Enging/{dim Edgmond PE) Date
Approved: /
Person in Responsible Charge Date Other (optional) Title Date
Contracting Authority (Mayor) Date Other (optional) Title Date

Diana Broderson

DISTRIBUTION (after fully executed on LPA projects): Original — Public Works; Copies - Contractor, City Engineer,
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@ DATE: 3/30/2020

e Conmatruetion S

2360 BYPASS 61 PROPOSAL NO. 2957

CHANGE MUSCATINE, IA 52761
ORDER el siigae PAGENO. 1 OF 1 PAGES
REQUEST CELL: 563-5060272

PROPOSAL SUBMITTED TO: CITY OF MUSCATINE
JOB NAME: ROUNDABOUT

ATTN: JIM EDGMOND
JOB LOCATION: MUSCATINE, IOWA

EMAIL: JEDGMOND@MUSCATINEIOWAW.GOV

I  EXCAVATION, CLASS I3 600 CY @ $13.75 $8,250.00

2 SUBGRADE PREPARATION 1,540 Y @ $2.00 $3,080.00

3 SUBBASE, MODIFIED SUBBASE, 6” 1,540 SY @ $7.00 $10,780.00

4 PAVEMENT, PCC, 8” 1,415 8Y @ $52.50 $74,287.50

5 PCC PAVEMENT SAMPLES & TESTING 1 LS @ $500.00 $500.00

6 PAINTED PAVEMNT MARKINGS 7.8 STA @ $125.00 $975.00

7 FILTERS SOCKS, 127 200 LF @ $3.50 $700.00

8 INLET PROTECTION DEVICE DROP IN I EACH @ $150.00 $150.00
$98,722.50

WE PROPOSE to furnish material and labor - complete in accordance with above specifications for the sum of

Ninety elght thousand seven hundred twenty 1wo and 50/100 ($)98,722.50

Payment to be made as follows:

30 DAYS FROM DATE OF INVOICE

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard
practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written
orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or
delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by
Workmen's Compensation Insurgnce.

Authorized Slignature s /V

Note: This proposal rnaw}\drawn by Us if not accepted within 30 days.

ACCEPTANCE OF PROPOSAL The above prices, specifications and canditions are satisfactory and are hereby accepted. You
are authorized to do the work as specified. Payment will be made as outlined above.
Date of Acceptance:

Slgnature:

Signature:




1459 Washington St.
Muscatine, IA 52761-5040
(563) 263-8933

Fax (563) 263-2127

MUSCATINE
Public Works
MEMORANDUM
To: Brian Stineman Public Works Director
FROM: Jim Edgmond, City Engineer
DATE: April 21, 2020
RE: Change Orders 008 for 2" and Mulberry Roundabout Project

Request to Approve.

INTRODUCTION:

City Transit
263-8152

Equipment Maintenance
Roadway Maintenance
Collection & Drainage
Building & Grounds
Engineering

On Dec. 19, 2019 the City Council approve a property exchange agreement. Within that
agreement was the restoration of the area in the northeast corner to a parking lot for HNI and
agreeing to pay for half up to $44,500.00 of the parking lot costs. HNI is obligated as part of the
agrecment to pay for the remainder of the parking lot costs. The design of the parking lot is

complete and the contractor has submitted his price for this work.

BACKGROUND:

Attached is Change Order 008 for a lump sum price to build the parking lot for $98,722.5 from

Heuer Construction. A copy of the change order is attached.

RECOMMENDATION/RATIONALE:

It is requested that this change orders be approved by City Council and signed by the Mayor.

BACKUP INFORMATION:

1. Change Order 008

"I remember Muscatine for its sunsets. I have never seen any
On either side of the ocean that equaled them" — Mark Twain



CHANGE ORDER
Capital Improvement Praojects

MUSCATINE No.: 008 Non-Substantiat: ]
Substantial: 0

Project Name: Mulberry and 2™ Roundabout

Contract Work Type: Underground Util. & Paving Local Public Agency: City of Muscatine
Contractor Heuer Construction Date Prepared: 4-21-2020

You are hereby authorized to make the following changes to the contract documents.

A - Deascription of change to be made:
Add a parking lot in the northeast corner of the project for HNI Inc. This was part of the negotiated price for the building
needed for the roundabout.

B - Reason for change:
Required to do as part of the negotiations for acquisition of the HNI property. City will only be responsible for a portion of
the cost up to a maximum amount. This amount is covered in a separate agreement.

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:
Negotiated lump sum price as broken down in the attached sheet. The unit prices are also incorporated into this change
order for additional work or elimination of work.

D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2.36, for acceptable justification):
Negotiated prices and lump sum.

E - Contracttime adjustment: No Working Days added D Warking Days added: x| | Unknown at this time
Justification for selection:
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MUSCATINE

F - ltems included in contract:

Change Order No.: 008

Participating For dedu‘l‘c’t‘ic:;s: enter as
Federal- State- Line . Unit Price Quantity Amount
aid aid Number Item Description XX XXX XX
G - ltems not included in contract:
Participating For dedtic’t(iox;s. enter as
Federal- State- Change . Unit Price Quantity Amount
aid aid Number Item Number item Description XX X XX
8009 |LS HNI parking lot addition 1.00 98,722.50 98,722.50
TOTAL 98,722.50
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H. Signatures / L
—_—2 |- s >
Agreed: / ‘{ [—&0

Change Order No.: 008

ng,t( or (Heuer Construction) Date
/e .
Recommended: S—Az 4 2l-2vie
_/Project Enginggfuim Edgmond PE) Date
Approved: /
Person in Responsible Charge Date Other (optional) Title Date
Contracting Authority (Mayor) Date Other (optional) Title Date

Diana Broderson

DISTRIBUTION (after fully executed on LPA projects): Original - Public Works; Copies - Contractor, City Engineer,
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